COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2018

ESTI MATE SUMMARY 13:08: 13
CONTI D: C20984 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIVE ALLOW 115 WORK DAYS
VM UPGRADES FY 17 PERCENT TIME:  26.09 ORI G TI NE ALLOW 115 WORK DAYS
PROQJECT NO | TSSVO1- 636
VM UPGRADES FY 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1, 933,261.73 PARTI Cl PATI NG $ 955, 108. 35 $ 641, 384. 95
AWARD PRQIECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 40% TOTAL EARNI NGS 955, 108. 35 641, 384. 95
FUNDS AVAI LABLE: $ 978, 153. 38 STOCKPI LED MATER! ALS 74, 930. 00 74,930. 00
GROSS EARNI NGS 1,030, 038. 35 716, 314. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -27,817. 90 -18, 706. 20
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,002, 220. 45 697, 608. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,002, 220. 45 697, 608. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 697,608.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | TSSW1- 636 ESTI MATE NO 0002 13:08: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 0. 000
EACH 1.000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 0. 000
LF 0. 000 0. 00
15. 62000 0. 000 0. 00
0030 203-01597 Pot hol i ng 40. 000 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 120. 000
LF 0. 000 0. 00
5. 00000 120. 000 600. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D

PREV QTY/

ROADWAY

CAT NO0200
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*Drilled Caisson (48 Inch)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)
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2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20984-BI D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0002 13:08: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01200 2 Inch Electrical Conduit (Plastic) 865. 000 375. 000
LF 50. 000 2,500. 00
50. 00000 425. 000 21, 250. 00
0175 613-07002 Type Two Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0180 613-07023  Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0185 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0190 613-80130 Service Meter Cabinet 3. 000 0. 000
EACH 2.000 15, 000. 00
7,500. 00000 2.000 15, 000. 00
0195 614-00011 Sign Panel (Cass I) 32.000 0. 000
SF 2.500 112. 50
45. 00000 2.500 112.50
0200 614-10116 Dynami ¢ Message Sign Controller 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 1. 000 19, 680. 00
19, 680. 00000 1.000 19, 680. 00
0205 614-10120  Variabl e Message Sign 7.000 0. 000
EACH 3. 600 257, 220.00
71, 450. 00000 3. 600 257, 220. 00
0210 614-10145 Vari abl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 700 63, 000. 00
90, 000. 00000 0.700 63, 000. 00
0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 0. 000
EACH 0. 000 0. 00

65, 000. 00000 0. 000 0. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 636 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 1.000 55, 250. 00
55, 250. 00000 1. 000 55, 250. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 4. 000 200, 000. 00
50, 000. 00000 4.000 200, 000. 00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 8. 000 0. 000
EACH 4.000 8, 000. 00
2,000. 00000 4. 000 8, 000. 00
0230 614-87006 Fiber Optic Termination Panel (6 Fiber) 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0.500 10, 000. 00
20, 000. 00000 1.000 20, 000. 00
0245 630- 00000 Fl aggi ng 300. 000 18. 500
HOUR 54. 250 1,627.50
30. 00000 72.750 2,182.50
0250 630-00003 Uni fornmed Traffic Control 16. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0255 630-00007 Traffic Control Inspection 5. 000 0. 000
DAY 1.000 500. 00
500. 00000 1. 000 500. 00
0260 630-00012 Traffic Control Managenent 100. 000 13. 000
DAY 18. 000 21, 600. 00
1, 200. 00000 31. 000 37, 200. 00
0265 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 1.000
EACH 1. 500 7.50

5. 00000 2.500 12.50



CONTI D: C20984

PCN: 20984-BI D

PRQIECT | TSSW1- 636

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0270 630-80342 Construction Traffic Sign (Panel Size B)

0275 630-80343 Construction Traffic Sign (Panel Size Q)

0280 630-80351 Vertical Panel (Plastic)

0285 630- 80358
Type)

0290 630-80359 Portabl e Message Sign Panel

0295 630-80360

Drum Channel i zi ng Devi ce

0300 630-80380

Traffic Cone

0305 630-85041

Mbbi | e Attenuat or

0310 700-70010

F/ A M nor Contract Revisions

0315 700-70011

F/ A Partnering

0320 700-70016 F/ A Fuel Cost Adjustnent

Advance Warning Fl ashing or Sequencing Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

45. 000

EACH
5. 00000
12. 000

EACH
5. 00000
50. 000

EACH
15. 00000
2.000

EACH
4, 000. 00000
55. 000

DAY
140. 00000
50. 000

EACH
20. 00000
200. 000

EACH
2.00000
55. 000

DAY
250. 00000
50, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
1, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
10. 500
22.500

0. 000
1. 000
1.000

0. 000
12. 000
12.000
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0.500
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0. 000
22.000
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0. 000
0. 000
0. 000
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25. 000
50. 000

1. 000
6. 000
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0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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CONTI D: C20984

PCN: 20984-BI D

PRQIECT | TSSW1- 636

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0325 700-70023 F/ A On-The-Job Trai nee

0330 700-70082 F/' A Furnish & Install

0335 700- 70230 F/ A Conmuni cation Lines

0340 700-70380 F/ A Erosion Contro

CAT NO0400

0345 620-00020 Sanitary Facility

El ectrica

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUNO07/13/ 2018

ESTI MATE NO. 0002 13: 08: 13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
640. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
Servi ce 15, 000. 000 0. 000
FA 7,208. 950 7,208. 95
1. 00000 7, 208. 950 7,208. 95
10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,932,761.73$ 716, 314.95$ 1,030, 038. 35
1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,933,261.73$%

716,314.95% 1, 030, 038. 35



